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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

The Townsend Test (Test IV) for TR’s 18 & 19 setup work is ongoing, but ABF does not work on this
operation today. There are ABF crews working at the Pier 7 warehouse area today. The non-CCO 314
operations elsewhere at the Pier 7 warehouse area at other times in the day are not covered by this diary.

From CT-METS, Elijah Turner is at the test rig site in the afternoon to work on AE sensors. He is checking
the used AE sensors from TR’s 14-17 to see which ones still work after that destructive test, so that the
good sensors can be reused at TR’s 18 & 19. He does not check all the used AE sensors but he does
check and determine that enough AE sensors are ok for the next phase of testing – need 4 sensors for the
two test rigs.

A compressor – IR 185 ABF ID 002039 - is on idle/standby at the test rig work area. A 7kW generator –
Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the test rig work area. A 40kW generator – MQ
Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the
jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig
work area.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
~4x2x4 = 32 LF additional 12x12’s
Total 12x12’s quantity = 407 LF

The agreed extra work with ABF is as follows:
12x12 timber - 380 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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